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Kentbruck Green Power Hub
Community Advisory Committee

Location: | Committee of Portland Rooms and via| Date: | Monday 16™ August 2021 Meeting Opened: 2.31pm
Microsoft Teams

Independent Chairperson: Lisa Andrews (LA)

Community Representatives: Rod Barrett, Noel Johnstone & Leah Perkins (via Teams)

Stakeholder Groups Robert Hanssen - Green Triangle Forest Products (host Landowner - via Teams), John Weichert (Committee for
Portland)

Local Government Representative: | Ann Kirkham - Glenelg Shire Council delegate (via teams)

Neoen Representatives: Aidan O'Mahony & Kristina Yan (both by teams) & Kent Barker

Guests (Neoen) George Schinckel (via teams)

Minute Taker: Kent Barker

LA opened the meeting at 2.31pm and welcomed attendees to the third meeting of the Kentbruck Green Power Hub Community Advisory Committee (CAC).
LA thanked members for their patience as the CAC was rescheduled due to the COVID restrictions. All participants were acknowledged and introduced.

Lisa Stiebel & Matt Parton

LA advised that she is an Independent Chairperson, engaged by NEOEN to chair this meeting and asked if any member had
any changes to their pecuniary interest declarations to please advise her. No changes.

At this time GS entered the meeting. LA suspended usual standing orders and invited GS to introduce himself and provide a presentation to the CAC
regarding the process of building a wind farm from planning application to completion of building phase. Members were shown a short video of one of
Neoen'’s past project construction (Hornsdale 3). Questions were asked and answered.




JW advised the CAC that there have been concerns in the community regarding upgrading of the roads to facilitate the necessary truck sizes and
movements to deliver the turbine components. GS explained that a traffic impact assessment report will be undertaken, upgrading of roads including
passing bays will be installed with a maintenance agreement to repair any road damage.

Business arising the meeting held 15" March 2021:

1. Provide an overview of the materials used to ensure anti-corrosion. Included in AO’s presentation. AO Complete.

2 Provide members with a timing for the workplan — eg weeks 1-30 are .... Included in GS's presentation. (Complete) GS Complete.

Bring to next meeting a plan of how a sub committee could be formed to address local participation. LA advised that
following internal discussions, it is felt that the formation of a sub-committee was not necessary as the CAC will receive

3. regular updates from NEOEN at each meeting on how they are managing local participation for the supply of materials KB Complete.
and local employment/contractors.*

4 Identify what parts of the contract could use local participation. As above. KB Complete.

5. Give the meeting a breakdown of works over the 2 year period. Included in GS's presentation. GS Complete.

6. Distribute minutes and presentations to Gunditj Mirring LA Complete.

* JW & AK commented on the importance of managing the local participation for contractors/employment. AK stated that it is important that the presentations
are not just informing, but in collaboration with the committee. AO presented on this matter during his project update.
No other Business Arising.

e 31/3/21 — Draft minutes emailed to CAC members for review

e 19/4/21 - Finalised minutes sent to CAC members. Hard copy of minutes sent to NJ.
e 6/5/21 - Email to members recommending change in date

e 17/5/21 — Email to JW regarding pecuniary interest form.

e 17/6/21 - Email to members with the meeting notice and agenda for this meeting.

e 17/6/21 — Letter to NJ with the same information

e 18/6/21 — Email to members postponing the CAC due to COVID restrictions.

e 5/8/21 — Email to members advising that a “virtual” meeting will be held on 16/8/21.
e 13/8/21 — Email to members confirming “virtual” meeting and attaching agenda.

e Aidan O'Mahony presented an overview of the project to date and what the next steps are in readiness to lodge the planning application. (PowerPoint
attached to minutes)
Key Points were:
e The EES is progressing but has many parts still to complete
e The next TRG Meeting will be held in April 2022.
e CHMP will be finalised by November, 2021
e Planning application to be lodged early 2022




e Planning decision — April/May 2022
e Plans to collaborate with the broader community on how they can be involved in the project if approved (employment, supply, sub-contracting, etc)

e AO introduced Kristina Yan, who will be the new project manager going forward — AO will leave Neoen on the 18.8.21. KY introduced herself to the CAC
and provided some background of her career.

e Victorian Renewable Energy Target (VRET2) — AO discussed the possibilities of the project being part of VRET2. The applications have not yet opened.

e Vacant CAC position — with the resignation of John Edgar there is a vacant position that needs to be filled. It would be preferable to have someone from
Nelson or someone with an environmental focus.

e LA thanked AO for his work on the project and wished him well in the future.

e A new Director Community Services, Paul Phelan will replace Ann Kirkham as the GSC representative — LA thanked AK for her attendance and
contribution on the committee.

e LA thanked John Weichert and the Committee of Portland for providing the venue for this meeting.

The next CAC meeting is scheduled for:
o Tuesday, 23 November 2021

It is proposed to have a bus trip to the site, followed by a brief meeting. Details to be confirmed.

Meeting Closed  3.34 pm with LA thanking all members for their attendance and for participating via Microsoft Teams.

1. Distribute Hornsdale 3 video (shown during meeting) to members. KB ASAP

KB to work with Paul Phelan and Anne Kirkham from Glenelg Shire Council on contacts for potential

L - KB ASAP
nominations to join the CAC from the Nelson area.




